



ARBITRUM ECOSYSTEM GAMING GRANT

Campaign Completion Report

All three milestones contracted under this grant are complete. Every conversion target was exceeded and every scheduled deliverable was shipped. The pages that follow document each milestone — its tournaments, its content, and its verified on-chain wallet conversions — with proof recorded on Arbitrum One.

GRANTEE

Kyroh LLC

Mark of The Zeal

GRANT PARTNER

Arbitrum Network

EFFECTIVE DATE

January 21, 2026

MILESTONE WINDOW

Through August 1, 2026

VERIFIED CONVERSIONS

588 / 500

118% of target

REQUESTED IN THIS REPORT

\$15,000

all three milestones

MILESTONE 1 · IGNITION

\$5,000

complete

MILESTONE 2 · MOMENTUM

\$5,000

complete

MILESTONE 3 · FINAL BOSS

\$5,000

complete

CAMPAIGN ACTIVITY

Apr 22 – Jul 25, 2026

on-chain tournament span

Prepared August 2026 by **Kyroh LLC**
for Arbitrum Network

OVERVIEW

Executive summary

All three milestones in this grant are complete. Across a three-month growth campaign, MoTZ ran a series of livestreamed and community tournaments on Arbitrum-connected titles, published supporting short-form and long-form content, and drove new players to complete a gasless, on-chain wallet check-in on Arbitrum One as the campaign's verifiable conversion event.

The campaign delivered **588 verified Arbitrum wallet conversions against a 500 target (118%)**, with each milestone independently exceeding its own conversion goal. Every conversion is an on-chain transaction on Arbitrum One and is independently auditable; the full per-wallet ledger with transaction hashes is retained for review.

MILESTONE STATUS

MILESTONE	CONVERSIONS	STATUS
M1 · Ignition target 150	160 (107%)	Complete
M2 · Momentum target 150	173 (115%)	Complete
M3 · Final Boss target 200	255 (128%)	Complete
Total	588 / 500 (118%)	Complete

WHERE TO SEE IT

SURFACE	WHERE	NOTES
Milestone tracker	markofthezeal.com/motzxarbitrum/milestone	Live progress dashboard, all milestones at 100%.
On-chain recap	markofthezeal.com/motzxarbitrum	Public campaign recap.
Conversion contract	0x59Fb...2C8e (Arbitrum One)	CheckedIn events — every conversion, on-chain.

OVERVIEW

Campaign at a glance

The campaign paired community tournaments with a single, verifiable on-chain conversion event: a gasless wallet check-in on Arbitrum One. A new player signs in, checks in on-chain, and that transaction is the conversion — counted once per unique wallet, per event. Nothing is entered by hand; every figure in this report is read directly from the contract.

VERIFIED CONVERSIONS

588

118% of the 500 target

MILESTONES COMPLETED

3 of 3

all targets exceeded

FLAGSHIP TOURNAMENTS

4

plus a bonus holders event

UNIQUE WALLETS

331

across flagship tournaments

RETURNING PARTICIPANTS

33%

joined two or more events

VERIFICATION

100%

on-chain, Arbitrum One

DELIVERABLES

The three milestones

Each milestone ran livestreamed and community tournaments, published supporting content, and drove new players to a gasless on-chain wallet check-in on Arbitrum One. Every conversion target was exceeded.

MILESTONE 1 · IGNITION

160 / 150

107% of target

Ignition — launch month

Tournament: Amiko Legends Tournament — livestreamed, check-in April 22–30, 2026.

Deliverables: major + secondary tournament, 2 short-form videos, 1 long-form thread, all conversion data tracked & submitted. Thread: x.com/MarkofTheZeal/status/2058233256663740748

MILESTONE 2 · MOMENTUM

173 / 150

115% of target

Momentum — growth month

Tournaments: The Beacon × Arbitrum × MoTZ (May 21–29, 2026), plus the \$250 Founders Coin Holders BEACON bonus event (May 31 – Jun 5).

Deliverables: major + secondary tournament, 2 short-form videos, 1 long-form thread. Thread: x.com/MarkofTheZeal/status/2074103885854077193

MILESTONE 3 · FINAL BOSS

255 / 200

128% of target

Final Boss — close

Tournaments: MoTZ Survival Competition × Arbitrum (Jun 30 – Jul 6) and Arbitrum × Zeal Survivors Tournament #2 (Jul 19–25, 2026).

Deliverables: major + secondary tournament, 2 short-form videos, 1 long-form thread, final post-campaign report (this document). Thread: x.com/MarkofTheZeal/status/2078861571116106067

VERIFICATION

Conversion tracking

Every conversion below is a unique wallet's on-chain check-in on Arbitrum One (checkedIn event, contract 0x59Fb...2C8e). Figures are read directly from the chain.

BY MILESTONE

MILESTONE	TARGET	VERIFIED	% OF TARGET
M1 · Ignition	150	160	107%
M2 · Momentum	150	173	115%
M3 · Final Boss	200	255	128%
Total	500	588	118%

BY TOURNAMENT (ON-CHAIN PROOF)

TOURNAMENT	CHECK-IN WINDOW	SIGNUPS	STATUS
Amiko Legends Tournament	Apr 22–30, 2026	160	Completed
Beacon × Arbitrum × MoTZ	May 21–29, 2026	139	Completed
\$250 Founders BEACON (bonus)	May 31 – Jun 5, 2026	34	Bonus
MoTZ Survival Competition	Jun 30 – Jul 6, 2026	103	Completed
Arbitrum × Zeal Survivors #2	Jul 19–25, 2026	114	Completed
\$1,000 Amiko Legends Arbitrum	Jun 13–20, 2026	38	Cancelled

Signup pattern.

Each event followed a consistent shape: a large launch-day spike as the tournament opened, a tapering mid-window, and a closing-day surge as the deadline approached — strong top-of-funnel reach at launch plus effective deadline-driven re-engagement. Representative daily curve (Amiko Legends): 63, 39, 11, 3, 4, 9, 6, 15, 10.

VERIFICATION

Retention analysis

Acquisition is only half the story; the campaign's durability is in how many new wallets returned. Across the four flagship tournaments (Amiko Legends, Beacon × Arbitrum, Survival Competition, Zeal Survivors #2), **516 total signups resolved to 331 unique wallets**.

PARTICIPATION

PARTICIPATION	UNIQUE WALLETS	SHARE
Joined 1 tournament	221	67%
Joined 2 tournaments	58	18%
Joined 3 tournaments	29	9%
Joined all 4 tournaments	23	7%
Total unique	331	100%

- **33% of participants returned** for a second, third or fourth tournament — the campaign built a recurring base, not one-off sign-ups.
- **23 core wallets (7%)** participated in every one of the four flagship tournaments, forming a committed on-chain community nucleus that persisted across the whole campaign.
- Combined with the launch-and-close signup pattern, the data shows the campaign both reached new wallets and re-engaged them across events.

CLOSING

Request for milestone release

All three milestones contracted under this grant are complete. The preceding pages evidence each milestone's tournaments, content and verified on-chain conversions, with proof recorded on Arbitrum One. On that basis, Kyroh LLC requests release of all three milestones.

MILESTONES REQUESTED

MILESTONE	CONTRACTED DELIVERABLE	STATUS	AMOUNT
M1	Ignition — launch month	Complete	\$5,000
M2	Momentum — growth month	Complete	\$5,000
M3	Final Boss — close + final report	Complete	\$5,000
Total requested			\$15,000
Three completion milestones.			

PAYMENT

SEND TO	ADDRESS
Payout wallet	[add Kyroh LLC payout wallet]
Kyroh LLC	Arbitrum One

All conversion figures are verifiable on Arbitrum One, contract 0x59Fb229A6CC59DA5e037483aC94fd5Df7EDf2C8e. The full per-wallet, per-tournament ledger with transaction hashes is available for inspection on request.